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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14
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Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 003 Date: 08-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 181

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.03" Partly overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot the deflection monitoring prisms for the north and south chords along the "W" line truss located near
the following Panel Points: 2, 4, 8, 11, and 15. It should be noted that only OBG lift 1W has been placed
on this truss at this time. This truss section span is from Tower A to Tower D. The truss section from Tower
D to F has not been placed yet due to the needed access to construct the permanent tower in that area.
- Began to process and analyze the GPS data (horizontal coordinates only) collected on Friday 03/05/10.
- Prepared for the concrete placement scheduled for tomorrow at the W2W retaining wall MEP blockouts,
transverse tendon blockouts (CBT-16 to 36) on the north and south ends of the W2 cap beam and the W2
column corbels.
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